STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12602011 Page1'9F
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO# 210 SUPPLEMENT#: @ | Category Code: CHPA CONTINGENCY BALANCE (incl. this change)  $144,237,253.58
COST: $54,086_00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? []YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
SAS Security Enhancement CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
o - : : Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Onginel Gomrect Time: ool This.Ghange: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Fabricating and installing a lockable cover for the fender ladder and posting no trespassing signs.

This change order provides details to improve bridge security as requested by the California Highway Patrol. Various
access restricting details such as a fender ladder cover and signs are added to deter trespassers into restricted areas.

The total cost of this change order is $54,086.00, which can be financed from the contingency fund. A detailed cost

analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Wenyi Long (Bridge Design), Lina Ellis

(Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 7/26/11 THIS REQUEST TOTAL TO DATE
; : . . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 7/18/11 RO REE ARG $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 7/18/11 AGREED PRICE $54,086.00 $54,086.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Dite TOTAL $54,086.00 $54,086.00
FEDERAL PARTICIPATION
Environmental: Date
Other ( i) Dat I:I PARTICIPATING D PARTICIPATING IN PART NONE
er (Specity):

P ate D NON-PARTICIPATING (MAINTENANCE) [:| NON-PARTICIPATING

Other (specify): g i i i D
il Struct. Maint, Lina Ellis ate 7/18/11 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)

DisfrictiPrior Apgrovel By: Date [CJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ {Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engin /e;‘s?Signatur7 Date
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ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




